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Subject: ROAD RECONSTRUCTION SCHEDULE  
 
The Department of Public Works will continue its 2005 road reconstruction program on June 13, 2005.  
The below listed streets will be reconstructed on the dates indicated.  The first phase of this program is 
milling (removal of deteriorated pavement) and the second phase is repaving.  These streets will be closed 
to thru traffic during reconstruction and there will be times during milling and paving when no vehicles 
will be permitted to drive on the street.  Access to driveways at night will be maintained.  Detour signage 
directing thru traffic to alternate routes will be posted.  The public will be notified of any delays to this 
schedule. 

    
APPROXIMATE APPROXIMATE 

STREET MILL DATE   PAVING DATE     
Morningside St. West – North Canaan St. to Cornell St. June 13  June 15 
East Burnham St. – Blue Hills Av. to Coventry St. June 13  June 15 
Pershing St. – Lebanon St. to Coventry St.  June 13  June 16 
Hartland St. – Harold St. to Manchester St. June 13  June 16-17 
Manchester St. – Lyme St. to Hartland St.  June 13  June 20-21 
Plainfield St. – Cornwall St. to Blue Hills Av.  June 14  June 22 
Kent St. – Norfolk St. to Albany Av.  June 14  June 22 
Adams St. – Albany Av. to Homestead Av. June 14  June 23 
Mansfield St. – Vine St. to Enfield St. June 14  June 23 
Barbour St. – Capen St. to Nelson St. June 14  June 24 
Barbour St. – Cleveland St. to Tower Av. June 14  June 24 
Melrose Street June 15  June 27 
Addison Street June 15  June 27 
Main St. – Capen St. to Albany Av. June 15-17 June 28-July 1 
Church St. – Ann St. to Main St. June 21  July 5-6 
Asylum St. – High St. to Ann St. June 21  July 7 
Ann St. – Asylum St. to Jewell St. June 21  July 7 
Jewell St. – Ann St. to Trumbull St. June 21  July 7 
State St. – Columbus Blvd to Market St. June 22  July 8 (night paving) 
Capitol Av – Broad St. to Oak St. June 23  July 11 
Putnam St. – Mortson St. to Capitol St. June 23  July 12 
Huntington St. – Collins St. to Sargeant St. June 23  July 13 
Townley Street June 23  July 13 
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Road Construction Schedule for 2005 P2 

APPROXIMATE APPROXIMATE 
STREET MILL DATE   PAVING DATE     
Lorraine St. - Sherman St. to Farmington Av. June 23  July 14 
Warrenton Av. – Sisson Av. to Whitney St. June 24  July 14 
Regent Street June 24  July 15 
Beacon St. – Farmington Av. to Capitol Av. June 24  July 18 
Capitol Av. – Prospect Av. to South Whitney St. June 24  July 19 
Newton St. – Capitol Av. to Park St. June 24  July 20 
New Park Av. – Grace St. to Kane St. June 27  July 21 
Westbrook St. – Bonner St. to Flatbush Av. June 27  July 22 
Roger St. - Linnmore St. to Princeton St. June 28  July 25 
Summit St. – College Terrace to New Britain Av. June 28  July 26-27 
Allen Pl. – Summit St. to Broad St. June 28  July 28 
Crescent Street June 28  July 28-29 
Julius Street June 28  August 1 
Crown Street June 28  August 1 
Campfield Av. – Barker St. to Preston St. June 29  August 3 
Campfield Av. – South St. to Cowles St. June 29  August 4 
Roosevelt St. – Franklin Av. to Wethersfield Av. June 29  August 4 
Standish St. – Franklin Av. to Wethersfield Av. June 29  August 5 
Maxim Rd. – Airport Rd. to Murphy Rd. June 30  August 8 
Groton Street June 30  August 10 
 
 
All Dates Subject to Change 


